

VZCZCXRO9780
OO RUEHTRO
DE RUEHTRO #0466/01 1671548
ZNY CCCCC ZZH
O 151548Z JUN 08
FM AMEMBASSY TRIPOLI
TO RUEHC/SECSTATE WASHDC IMMEDIATE 3530
INFO RUEHTC/AMEMBASSY THE HAGUE IMMEDIATE 0078
RUEHLO/AMEMBASSY LONDON PRIORITY 0822
RUEHFR/AMEMBASSY PARIS PRIORITY 0500
RUEHRO/AMEMBASSY ROME PRIORITY 0429
RUEHTRO/AMEMBASSY TRIPOLI 4036

C O N F I D E N T I A L SECTION 01 OF 03 TRIPOLI 000466

SIPDIS

DEPT FOR NEA/MAG AND ISN (FERGUSON)

E.O. 12958: DECL: 6/15/2018

TAGS: [PARM](#) [PREL](#) [CWC](#) [OPCW](#) [CBW](#) [CH](#) [JA](#) [IT](#) [LY](#)

SUBJECT: CHEMICAL WEAPONS CONVENTION (CWC): CONVERSION OF THE RABTA CHEMICAL WEAPONS PRODUCTION FACILITY

REF: A) STATE 58476, B) THE HAGUE 482, C) TRIPOLI 119

CLASSIFIED BY: Chris Stevens, CDA, U.S. Embassy Tripoli, Dept of State. REASON: 1.4 (b), (d)

1. (C) Summary: The GOL's lead interlocutor on CWC issues told us: 1) conversion of the Rabta chemical weapons production facility would not
2. (SBU) P/E Chief conveyed ref A demarche points and non-paper on June 12 to Dr. Ahmed Hesnawy, who heads Libya's CWC compliance efforts, and CONVERSION PROJECT
3. (SBU) On the points of the demarche, Hesnawy indicated the following: - CONVERSION DELAY: Conversation of the Rabta chemical weapons production facility during April 2008 OPCW inspection alleged
4. (C) Referring to the April visit by an OPCW inspection team, Hesnawy complained that an Iranian inspector had raised issues with equipment destruction: STATUS OF ITALIAN CONTRACT & PROJECT TIMELINE
5. (C) Regarding ref B reports that the timetable for Libya's destruction program had slipped, Hesnawy conceded that there had been delays; he
6. (C) Hesnawy offered the following schedule for the destruction program: - January/February 2009: Repackaging of the agent takes place; agent
7. (C) Comment: Animated and at times angry, Hesnawy repeatedly stressed the GOL's annoyance at what it perceives as an "endless" series of c